
      STATE OF  IDAHO   

     PROJECT NO.  APW-FW-2-D-2 

      DATE  December 28, 1964  

 

FINAL SEGMENT REPORT 
 

DEVELOPMENT AND OPERATIONS 
 

As required by 
 

FEDERAL AID IN FISH AND WILDLIFE RESTORATION ACTS 
 
 

A. Name of Project: PUBLIC ACCESS DEVELOPMENT-KOOTENAI COUNTY 
    ROSE LAKE SEGMENT 
 
B. Project Leader:  Ivol Sies 
 
C. Type of Work:  Approved June 15, 1963 to October 31, 1964 
 
 1. Buildings 
 
  a.  Development 
 

     The obsolete farm buildings were dismantled at no cost to the 
     Project or they were burned with all inflammable material buried. 
 

 5. Roads 
 
  a.  Development 
 
       Approximately one mile of 18-foot road was graded and graveled 
       with native shale rock to provide public access from the Coeur 
       d’Alene Valley Highway district road to the north shore of 
       Rose Lake.  The road provides public access at two sites on 
       the lake.  Wherever possible, this road was located on or 
       near the top of the ridge to minimize maintenance work. 
 
       Two culverts, 20 feet in length, were installed near the cattle- 
       guards to bypass drainage water. 
 
 7. Fences 
 
  a.  Development 
 
       The old and obsolete boundary and interior fences were dis- 
       mantled and a new four-strand boundary fence was constructed 
       to coincide with the surveyed boundary line. 
 
       Two prefabricated cattleguards were installed at points where 
       The new road intersects the boundary fence.



 8.   Public Use Facilities 
 
  a.  Development 
 
       Approximately one-half acre of ground was graded and lightly 
       graveled as an auto parking area.  A log barricade was installed 
       to prevent movement of vehicles into the picnic area. 
 
       Two metal toilets with stainless steel stands, purchased from 
       REHCO Corporation, Los Angeles, California, were installed on 
       the project area, directly east of the auto parking area. 
 
       As authorized by Amendment #1, a prefabricated reinforced concrete 
       block boat launching ramp, 30 feet in length, was installed and 
       the access road to the new ramp was improved. 
 
       Cedar trees on the project area were felled to construct a floating 
       dock, approximately 8 by 60 feet, which was anchored adjacent to 
       the boat launching ramp. 
 
 11. Signs and Boundary Markers 
 
  a.  Development 
 
       Two enameled metal signs were installed near the cattleguards 
       to identify the project area. 
 
 19. Drilling of Well and Pump Installation 
 
  a.  Development 
 
       A six-inch well was driven and cased to a depth of 150 feet 
       to provide culinary water for the project area.  Water raised 
       in the well to within 28 feet of the ground surface.  A hand 
       pump was installed for public use. 
 
 20. Survey 
 
  a.  Development 
 
       A survey was made to accurately locate the boundary line of the 
       Idaho Fish and Game Department property. 
 
       Seventy-five steel posts and one and one-half rolls of barbed wire 
       were purchased but not used on the project.  This material is in 
       storage at the Idaho Fish and Game warehouse at Farragut. 
 
       All work was completed on a force account basis with Frank 
       Lanham, construction foreman for the Idaho Fish and Game 
       Department, supervising the development work. 
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By_________________________________ 
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           James C. Simpson, Chief 
           Fisheries Management Division 
 
 


